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Amendment 0003
Invitation for Bids

DACW61-00-B-0005
14. DESCRIPTION OF AMENDMENT

a. GENERAL: All pages included in this amendment but not referred to below
have been included for the purpose of providing the opposite sides of the
amended sheets.

b. SPECIFICATIONS:

(1) SECTION 01010: Please delete page 01010-3 and substitute new page
01010-3, annotated Amendment No. 0003 and attached hereto.

c. Please indicate receipt of this amendment on Standard Form 1442
(SOLICITATION, OFFER, AND AWARD) as Amendment 0003.  Failure to
acknowledge all amendments may be cause for rejection of the bid.
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Section 01010 Page 3

For scheduling purposes on this project, the 7-day work week shall be
designated as Monday through Sunday. On each Friday before the start of
the new week, representatives of the Government, Diamond State Port
Corporation, Delaware Terminal and the Contractor shall meet to set the
5-day (10 contiguous hours per day) work schedule for the following week.
At each meeting, the Contractor shall first set the 10-hour work day window
for each of the 7 days in the upcoming work week. The Contracting Officer
will then determine which two (2) consecutive 24-hour days out of the 7 day
work week it wants to resume and carry on port operations. This will set
the 5-day (10 hour per day) work schedule for the upcoming week. By noon
of the day before the designated 2-day period, the Contracting Officer,
after consultation with Diamond State Port Corporation and Delaware
Terminal Representatives, will notify the Contractor of the intent not to
use the consecutive days. This will allow the Contractor the option of
working on these two days.

At the weekly meeting, the Contractor may request up to one day during the
upcoming week when specific work activities will not be interrupted. These
work activities shall be limited to the placing of cast-in-place concrete
associated with Bid Item 14, "Installation of Articulating Concrete
Revetment" and Bid Item 20, "Concrete for Cofferdams and Encasements." If
the day scheduled for limited interruption is not required, the Contractor
shall notify the Contracting Officer at least 24 hours in advance of the
scheduled workday. Failure to notify the Contracting Officer on more than
two occasions shall result in forfeiture of this privilege. Rescheduling
of the limited interruption day shall not be allowed until the following
work week for any reason, including weather.

1.5.3 Daily Movement of Plant

At the end of each scheduled work day, the Contractor shall demobilize all of his plant,
equipment, and materials for the East Section, Central Section, and West Section, to the
Laydown Area and/or Berthing Area for Daily Mobilization and Demobilization.  At the
start of work the following day the Contractor may remobilize their plant, equipment, and
materials back to the East Section, Central Section, or West Section to begin work for
that day.  The Berthing Area for Daily Mobilization/ Demob is located within the Port of
Wilmington property along the Christina River.  The exact location for the Berthing Area
within the Port will be determined by the Contracting Officer during the weekly meeting
described in Section 01010, Paragraph 1.5.2.  The location for the Berthing Area may vary
from day to day to accommodate Port operations.  The Berthing Area shall be utilized for
non-work hour/day storage of plant, equipment, and materials only.

1.5.4 Interruptions of Work

During the execution of this contract, the Contractor's scheduled work
hours may be interrupted by the Port of Wilmington, Delaware Terminal
Company and/or the Government. The Contractor shall allow for one
15-minute interruption per scheduled work day. At least 4 hours prior to
any interruptions, the Contractor shall be notified by the Contracting
Officer of any scheduled downtime for that day, including the one 15-minute
interruption allowed, within a corresponding one-hour window for this
delay. The Contractor's work activities may be interrupted as indicated in
the following subsections.

1.5.4.1 Shutdown of Hot Works Activities

Delaware Terminal requires that a 6-foot easement be maintained between
product pipelines and any hot works being conducted when the pipelines are
in use and for 15 minutes following use. In the event that it is necessary
for Delaware Terminal to shut down hot works by the Contractor during the
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Contractor's scheduled work hours, the Contractor shall be notified as 
indicated in Section 1.5.4 of the times during which the Contractor shall 
not be permitted to perform hot work.  

1.5.4.2   Complete Shutdown of Work Activities

The Contractor shall be prepared to stop all work activities to allow for 
the docking, fueling, and/or departure of barges at the jetty, the loading/ 
unloading of ships at the Port, or surveying of the project area as part of 
ongoing dredging of the Wilmington Harbor.  In the event that it is 
necessary to completely shutdown work activities during the Contractor's 
scheduled work hours, the Contractor shall be notified as indicated in 
Section 1.5.4.  For each scheduled work day where the Contractor loses five 
or more hours due to the complete shutdown of work activities, the Contract 
Time will be extended by one work day.

1.6   PRE-BID MEETING AND SITE VISIT

Prospective bidders are invited to attend a pre-bid meeting and site visit 
to be held at 9:00 a.m. on Tuesday, 20 June 2000 in the main conference 
room (2nd floor) of the Diamond State Port Corporation's Robert S. Senseny 
Building.  The Senseny Building is a blue building located on the right 
after entering through the Port's main gate.  The purpose of the meeting is 
to acquaint bidders with the project and site, and any potential problems 
incident to the prosecution of work.  If additional information is 
required, please contact Mr. Dwight Pakan at 215-656-6785.

Bidders may arrange an unaccompanied visit to the site after the date of 
the pre-bid meeting and site visit, by contacting Mr. John Reece, P.E., 
Port Engineer, Diamond State Port Corporation, at (302) 472-7829.

PART 2   PRODUCTS (Not Applicable)

PART 3   EXECUTION 

3.1   MEASUREMENT AND PAYMENT

3.1.1   Project Mobilization and Demobilization

There will be no measurement for project mobilization and demobilization.  
All costs in connection with mobilization and demobilization, including but 
not limited to, daily mobilization and demobilization of plant and 
equipment to the jetty, tug boat services, fees and tariffs imposed by the 
Port of Wilmington for use of its facilities, and up to 15 minutes of delay 
per scheduled work day as defined in Section 1.5.4, shall be included in 
the Contract Lump Sum Price for Bid Item No. 1, "Project Mobilization and 
Demobilization."   Payment shall include full compensation to the 
Contractor for all costs associated with the project mobilization and 
demobilization.  The Contract Lump Sum Price for this item shall be limited 
to ten percent of the total Contract Price.  Forty percent of the lump sum 
price for this item shall be paid following mobilization to Phase 1, 
fifteen percent following mobilization to Phase 2, fifteen percent 
following mobilization to Phase 3, and the remaining thirty percent shall 
be paid upon completion of the Work, including fulfillment of all submittal 
requirements.  

3.1.2   Time Lost Due to Hot Works Shut Down 

Time lost due to shut down of hot works by Delaware Terminal during 
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